SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:20AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 533 Const Calendar Day: 888 Date: 13-Feb-2012 Monday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 07-Oct-13 Status: Approved
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60-70
Precipitation Condition Overcast

Working Day If no, explain:

Diary: Dispute
General Comments
Sporadic showers and cool =
«Site visit. Check on status of MCM on clearing the area under the Hinge K tie -down foundation area.
They had one more false work bent to remove, then the drilling crew could mobilize into the area. They
had to wait 4 hours until the area was cleared and they could move in to begin drilling.
+0800 SAS Staff Meeting
*Generate responses to Submittal 2606 - OBG Splice 13: Skin Plate H Shims & Splice Plate Doubler,
and Submittal 2607 - CCO 226: Removable Grating at PP119.
+1100 hrs site visit. Drilling started the first hole around 1200 hrs. After drilling for a couple minutes they
hit something hard and part of the drill broke. Approximately 15 feet to the East there are tie-backs from
the YBITS falsework. This was not confirmed as some of the softer material sloughed off into the hole,
covering the obstruction from view. They decided to try drilling with only the hammer and ran into another
obstruction. At this time they decided to excavate the area and see what was down there. They found a
10” water main pipe that had been disconnected already, so they worked about 4 hours removing the pipe.
*Finalized responses to the aforementioned submittals and “actioned” them to April Smith. | gave the
stamped TY Lin drawings to Document Control.
+1500 hrs Hinge K meeting. Moved from 1430 hrs today.
Diary work
*On site today for Hillside Drilling include: David Lamont, Jason Steward (OPR), Todd Carr (OPR),
Carlos Leyva (LBR), Alfonso Alfaro (LBR), and Juan Ambriz (LBR). They had 2 trucks, 1 crane, 1 small air
compressor, 1 drilling machine, 1 grout pump, 1 excavator, and 1 large air compressor for the drill rig.
| accrued 2 hours of overtime covering the Contractor’s hours and responding to Submittals.
CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination
HILLSIDE DRILLING INC.
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: HILLSIDE DRILLING INC.
Operator JNM Jason Steward 4.00 0.00 0.00 4.00 D
Operator JNM Todd Carr 4.00 0.00 0.00 4.00 []
Semi-Skilled Laborer APP Juan Ambriz 4.00 0.00 0.00 4.00 []
Semi-Skilled Laborer APP Alfonso Alfaro 4.00 0.00 0.00 4.00 []
Semi-Skilled Laborer Carlos Leyva 4.00 0.00 0.00 4.00 []
Di ary: Dispute
001
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 533 Date: 13-Feb-2012 Monday

CCO0O-208-Work for duct Bank- 0-HKC-000.208

«Site visit. Check on status of MCM on clearing the area under the Hinge K tie -down foundation area.
They had one more false work bent to remove, then the drilling crew could mobilize into the area to
perform CCO 216 work. They had to wait 4 hours until the area was cleared and they could move in to
begin drilling.

*On site today for Hillside Drilling include : David Lamont, Jason Steward (OPR), Todd Carr (OPR),
Carlos Leyva (LBR), Alfonso Alfaro (LBR), and Juan Ambriz (LBR). They had 2 trucks, 1 crane, 1 small air
compressor, 1 drilling machine, 1 grout pump, 1 excavator, 1 water tank, and 1 large air compressor for
the drill rig. All were on standby for 4 hours today.

CCO0-208 Bid Item: 001 0-HKC-000.208 Hinge K Coordination
AMERICAN BRIDGE/FLUOR, A JV
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